

Project Closure Summary

Version: v1.0

Date: 17 June 2026

Author: Avrojit Sen

1. Project Overview

The Expense Tracker App project was initiated to provide a high-utility mobile application for personal financial management, focusing on intuitive tracking and reporting. The project followed a standard lifecycle, progressing through Initiation, Planning, and Execution phases before reaching formal Closure. The primary objective was to deliver a stable, feature-rich MVP (Minimum Viable Product) that empowers users to manage their spending habits effectively.

2. Delivered Features

The following features were successfully developed, tested, and integrated into the final release:

- **Expense CRUD:** Core functionality allowing users to Create, Read, Update, and Delete transactions.
- **Expense Categories:** A robust system for organizing spend, ensuring consistent data classification.
- **Monthly Summary Charts:** Visual representations of spending trends to improve financial literacy.
- **CSV Export:** Enables users to export their financial data for external analysis or record-keeping.
- **Recurring Expenses:** Automates the logging of fixed costs (e.g., rent, subscriptions).
- **Dark Mode Toggle:** Enhances user experience and accessibility for low-light environments.

3. Not Delivered Features and Reasons

The following items were identified during the project but were not included in the final delivery:

- **Currency Converter:** Initially proposed but moved out of scope to ensure the stability of core features within the timeline.
- **Bank Integrations:** Deferred due to time constraints and the complexity of third-party API authentication requirements.

4. Final Budget Status

Category	Planned Budget	Actual Budget	Variance
Development Tools	\$0.00	\$0.00	\$0.00
Human Resources	Internal	Internal	N/A
Infrastructure	\$0.00	\$0.00	\$0.00

Note: Budget management relied heavily on open-source tools and internal resources, resulting in zero financial variance.

5. Final Timeline Status

Phase	Planned End Date	Actual End Date	Variance
Planning	30/05/2026	30/05/2026	0 days
Execution	12/06/2026	17/06/2026	+5 days

Variance Explanation: The project received an approved extension of two weeks to facilitate the stabilization of the recurring expense scheduler and final documentation updates.

6. Key Lessons Learned

- **Scope Discipline:** Strictly adhering to the PRD prevented scope creep for features like the currency converter.

- **Dependency Management:** Early identification of Git and Jira dependencies streamlined collaboration.
- **Stakeholder Communication:** Daily standups were vital for identifying blockers early in the sprint.
- **Agile Iteration:** Sprint simulations proved effective for refining the product backlog.
- **Pilot Feedback:** Early testing of "Expense Categories" ensured the UX met user expectations.

7. Recommendations for Future Projects

- **Dependency Checklists:** Include a formal dependency checklist in all future sprint planning sessions.
- **Testing Buffers:** Allocate specific time for end-to-end testing separate from development sprints.
- **Feedback Cycles:** Schedule multiple pilot feedback cycles with stakeholders during the execution phase.
- **Early Alignment:** Enforce scope alignment during the BRD phase to minimize later changes.
- **Complexity Buffers:** Plan additional buffer time for technically complex features like schedulers or third-party integrations.

8. Sign Off

Product Owner:

 Person

Date:  Date

Project Sponsor:

 Person

Date:  Date